COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2014

ESTI MATE SUMVARY 09:01: 19
CONTI D C19637 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 19637- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TI ME ALLOW 9 WORK DAYS
STRUCTURE K-19-V - US 50 TO PCD PERCENT TI ME: 44. 44 ORI G TI VE ALLOW 9 WORK DAYS
PRQJECT NO. BR 0504- 068
STRUCTURE K-19-V - US 50 TO PCD
NAVE OF RQAD: 050B
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
DAN R DALTQON, INC PAY PERI OD ENDI NG 06/ 12/ 2014 DATE TI ME STARTED 12/ 16/2013
912 WEST CALI SPELL ROAD DATE LET 11/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 03/ 2013 DATE TIME STOPPED 12/19/2013
DATE CONTRACT EXECUTED 12/ 03/ 2013 DATE ACCEPTED 12/ 19/ 2013
UsK VWA 99180 DATE NOTI CE TO PROCEED 12/ 16/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 78, 258. 00 PARTI Cl PATI NG $ 78, 258. 00 $ 0.00
AWARD PRQIECT AMT: $ 81, 048. 80 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 78, 258. 00 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 78, 258. 00 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 1,215.73
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 78, 258. 00 1,215.73
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 78, 258. 00 1,215.73
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,215.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19637

PCN: 19637-BI D

PRQJECT: BR 0504- 068

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 208-00206 Er osi on Control Supervisor

0010 626-00000

*Mobi | i zati on

0015 626-01000

Public Information Services

0020 630-00000

*Fl aggi ng

0025 630-00007

*Traffic Control I|nspection

0030 630-00012

*Traffic Control Managenent

0035 630-80341

0040 630-80342

0045 630-80343

0050 630-80344

0055 630-80348

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Information Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

Size O

*Construction Traffic Sign (Special)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
DAY
1, 000. 00000
1. 000
LS
5, 270. 00000
1. 000
LS
500. 00000
32. 500
HOUR
26. 40000
5. 000
DAY
120. 00000
4.000
DAY
660. 00000
4.000
EACH
30. 00000
25. 000
EACH
30. 00000
0. 000
EACH
30. 00000
0. 000
SF
18. 78000
1. 000
EACH

120. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

32. 500
0. 000
32. 500

5. 000
0. 000
5. 000

4.000
0. 000
4.000

4.000
0. 000
4.000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-

000
0. 000

[y

. 000

Page 2
ESTI MATE RUN 06/ 12/ 2014

09: 01: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
5, 270. 00
0. 00
500. 00
0. 00
858. 00
0. 00
600. 00
0. 00
2, 640. 00
0. 00
120. 00
0. 00
750. 00
0. 00
0. 00
0. 00
0. 00
0. 00
120. 00



CONTI D C19637 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19637-BI D ESTI MATE RUN 06/ 12/ 2014
PRQJECT: BR 0504- 068 ESTI MATE NO 0002 09: 01: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0065 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
1, 140. 00000 2.000 2,280. 00
0070 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0075 630-80380 *Traffic Cone 90. 000 90. 000
EACH 0. 000 0. 00
8. 00000 90. 000 720. 00
0080 630-85041 *Mobi | e Attenuator 4. 000 4.000
DAY 0. 000 0. 00
550. 00000 4. 000 2,200. 00
0085 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 17,258.00 $ 0.00% 17, 258. 00
CAT NOO300 STRUCTURE K- 19-V
0105 210- 04006 Heat Straightening (Special) 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00



CONTI D: C19637 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19637-BI D ESTI MATE RUN 06/ 12/ 2014
PRQJECT: BR 0504- 068 ESTI MATE NO 0002 09: 01: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE K-19-V
0110 509- 90000 Pai nt Existing Structure(S) 1. 000 1.000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0300 CURRENT AMI $ 61, 000. 00 $ 0.00% 61, 000. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0115 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 0.00$% 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 78,258.00 $ 0.00% 78, 258. 00



